


Name: Arushi Punhani SRN: PES2UG24CS086
Section B


Jira with 2 epics and user stories:






Active Sprints:





Burndown chart:



Reflection questions::

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably accurate. The stories were assigned between 3 and 5 story points based on their expected complexity and effort. Since all the planned stories were completed within the sprints, the estimates were suitable for the simulated workload.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance of the parking system requirements. Core functions such as vehicle entry logging, parking monitoring, reservation, and overstay tracking were included in the first sprint, while additional monitoring and validation features were completed in the second sprint.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Agile workflow. The selected stories were moved from To Do → In Progress → Done, and the first sprint contained 16 story points while the second sprint contained 13 story points. Both sprints were completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the remaining work decreased from 13 story points to 0**,** indicating that all the planned work for the sprint was completed. This suggests that the team was able to handle the planned workload within the sprint and that the amount of work committed was achievable.